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1. Introduction 

1.1 The National Planning Policy Framework requires local planning authorities to work 

with other authorities and providers to assess the quality and capacity of existing 

infrastructure and to set strategic policies regarding the delivery of new infrastructure.  

In doing so the local planning authority is required to plan positively for the 

development of the following types of infrastructure: transport, telecommunications, 

waste, management, water supply, wastewater, flood risk and coastal change 

management, provision of minerals and energy (including heat), health, security, 

community and cultural infrastructure.   

2. Planning for Infrastructure in Mid Devon 

2.1 At the current time Mid Devon is currently in the process of preparing a new Local Plan 

for the district, which will cover the period 2013-33. The purpose of this document is to 

identify what further infrastructure requirements are required over the 20 year period 

of the plan.  The document sets out what infrastructure improvements will be needed 

to support the additional development set out in the plan, the timescale for when these 

will be needed, and who will provide them.  It also sets out the level of resources 

needed to deliver the improvements, and how much will be sought from development. 

Ensuring development is supported by adequate infrastructure is fundamental to 

delivering the vision as set out in the new Local Plan.   

2.2 The plan has been prepared by consulting key infrastructure providers across the 

district and the wider area.  Preparation of this document is an iterative process 

involving ongoing discussions with a number of infrastructure providers.   

2.3 This document reflects the development strategy in the proposed submission Local 

Plan, but will need to be kept updated both as the plan goes through various stages of 

development after that, and after the Local Plan has been adopted to reflect changing 

resources, priorities and information. 

3. Priority of infrastructure 

3.1 A key element of infrastructure planning is ensuring that the importance of various 

infrastructure schemes is clear. This enables decision makers to prioritise resources and 

funding towards those schemes that create the greatest benefit for the area, and 

unlock development in the most appropriate manner. It is important to note that these 

priorities relate to the delivery of built development and the Local plan objectives, 

rather than the over-arching objectives of the local authorities or organisations named 

as delivery partners.  

3.2 The following infrastructure priority criteria have been used: 



(1) Critical: 

Infrastructure required to deliver the strategic vision and objectives of the Local Plan. 

Critical requirements contribute to delivering the wider strategic aims of the Plan, and 

may also mitigate the impacts of development schemes. The plan may fail without the 

delivery of this infrastructure.  

(2) Important: 

Infrastructure required to deliver specific schemes and provide services and facilities to 

meet the needs of new residents. The delivery of an allocated site may fail without the 

delivery of this infrastructure. 

(3) Desirable: 

Infrastructure required that would enhance the effectiveness, efficiency and quality of 

infrastructure or services, creating a better place to live and work. 

Local Priority 

Identified as desirable or beneficial to the local community through Parish and Town 

Council consultation. 

4. Status of this infrastructure plan, Regulation 123 list and Section 

106 Policy. 

4.1 As with all infrastructure plans, this document represents a ‘snapshot’ of an ever-

changing and constantly evolving situation. This infrastructure plan and associated 

regulation 123 list (Annex A) and Section 106 Policy (Annex B) are in a draft format at 

present and open to consultation. It is possible and indeed quite likely, that as further 

assessment is undertaken, the costs, timescales and the priority of the items listed 

below may change. In future, some items may be considered not required, whilst some 

new items may be added to subsequent versions of the infrastructure plan.  The 

Infrastructure Plan should therefore be considered a “living document” subject to 

regular reassessment.
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Mid Devon Infrastructure Plan (2013-33) 

 

Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Strategic 

provision 

Improvements to M5 J27 and 

A361 Sampford Peverell 

Transport (2) 

Important 

2022/23 £10.5 m £0 £10.5m £TBC Growth Fund / developer 

contributions /CIL 

Strategic 

provision 

Community transport Transport (3) 

Desirable 

Throughout 

plan 

£8.8m £0 £8.8m TBC DCC. Developer 

contributions / CIL / bus 

operator. 

District 

wide 

Upgrades to or new waste 

water treatment facilities.  

Adequate capacity to 

accommodate growth to 2020 

in terms of sewage treatment 

and potable water (though 

some localised improvements 

subject to discussions with 

developers on specific sites).  

Post 2020 capacity to be 

reviewed in subsequent South 

West Water Business Plans.  

Water (1) Critical 2022-27 Unknown Unknown Unknown Unknown Expected to be funded by 

SWW and developer 

contributions. 

District 

wide 

Public open space/green 

infrastructure 

 (2) 

Important 

Throughout 

plan 

TBC    £0 MDDC. Funded by 

developer contributions. 

District 

wide 

New recycling centre 

(replacement for Ashley) 

Waste (2) 

Important 

TBC £3.5m £0 £3.5m £3.5m DCC. Funded through 

developer contributions and 

DCC funding. 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

District 

wide 

Criminal Justice Centre Emergency 

services 

(3) 

Desirable 

TBC £1.05m £0 £1.05m £1.05m Police. Funded by police / 

developer contributions / 

CIL. 

District 

wide 

Special educational need 

(provision located in 

Cullompton 

Education Desirable  £2.4m + 

1ha land 

£0 £2.8m  Funding from CIL and s.106 

 

Tiverton Tiverton Eastern Urban 

Extension Access on to A361 

including new junction and 

highway link from this to 

Blundell’s Road 

Transport (1) Critical 2016-21 £ £19m £9.2m (from LEP 

and s106)  

£9.8m 

 

 

£0 DCC.  Funded by developers 

and Local Transport Board 

funding (LEP) 

Tiverton Public realm 

improvements/traffic calming 

to Blundell’s Road 

Transport (1) Critical 2016-21 £2m £434k (from 

Waddeton Park 

app) + £921k 

(subject to s106 

from 

Chettiscombe) 

£645k £0 DCC/Developers. To be 

funded by developer 

contributions.   

Tiverton Works to increase roundabout 

capacity 

Transport (1) Critical 2016-21 £0.55m 

 

£119k (from 

Waddeton Park 

app) + £253k 

(subject to s106 

from 

Chettiscombe) 

£178k £0 DCC/Developers. To be 

funded by developer 

contributions.   
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Tiverton Enhanced public transport to 

serve development; new / 

enhanced pedestrian / cycle 

facilities to serve development 

Transport (1) Critical In phase with 

development 

£2.4m £400k (from 

Waddeton Park 

app) + £852k 

(from 

Chettiscombe 

subject to s106) 

£1.148m £0 DCC. To be funded by 

developer contributions/ 

bus operator. 

Tiverton New 420 place primary school 

at EUE including early years 

provision. 

Education (1) Critical 2016-21 £7m + 

1.9ha land 

£1.1m +0.24ha 

land 

contribution 

(from 

Waddeton Park 

app) 

£2.3m + 0.5ha 

land 

contribution to 

be secured from 

Chettiscombe 

application 

£3.6m 

+ land 

equivalent 

to 1.35 ha 

TBC DCC. Funded by developer 

contributions from EUE and 

CIL from wider 

development in Tiverton  
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Tiverton Secondary school expansion to 

accommodate the needs 

arising from development in 

Tiverton and within Tiverton 

High School’s designated area 

Education (1) Critical 2016-21 

onwards 

£5.5m  

 

£675k 

(from 

Waddeton Park 

app) 

+ £1.4m 

contribution to 

be secured from 

Chettiscombe 

application 

£3.425m TBC DCC. Developer 

contributions from EUE plus 

CIL from other 

developments  

TCAT and Arts Council are 

potential partners if 

community theatre 

delivered to also serve the 

school and deliver sufficient 

places 

Tiverton Energy from waste plant with 

the potential for a district heat 

network. 

Waste (3) 

Desirable 

2016-21 

onwards 

£30m £0 £30m £0 Private sector waste 

management company. 

Tiverton Expansion of Fire Service 

capacity to support growth of 

the town.  Includes cost of 

response vehicle, small fire 

engine and garaging 

construction and 5 year leasing 

period. 

Emergency 

services 

(2) 

Important 

2022-27 c. £0.38m £0 £0.38m £0.38m DSFS.  To be funded 

through CIL / developer 

contributions.   

Tiverton GP surgery Health 

facilities 

(2) 

Important 

TBC c. £3.2m £0 £3.2m £3.2m NHS funded via local GP 

partnerships (Clinical 

Commissioning Groups) and 

CIL. 



 

8 
 

Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Tiverton Flood defence measures on the 

Rivers Lowman (Alms Houses), 

Exe (Hospital and adjacent 

industrial site) and Cottey 

Brook 

Flooding (2) 

Important 

2016-2021 Unknown Unknown (bid 

of £1.2m 

submitted) 

Unknown Unknown EA. Central Government 

grant money (Flood 

Defence Grant in Aid). 

Tiverton Community hall/provision Community 

facilities 

(3) 

Desirable 

TBC c. £0.55m £0 £0.55m £0.55m MDDC. Funded by CIL / 

voluntary sector grant. 

Tiverton Development of Tiverton Youth 

and Community Centre as a 

youth hub  

Community 

facilities 

(3) 

Desirable 

TBC TBC TBC TBC TBC DCC. Funded by developer 

contributions / DCC. 

Tiverton Children’s centre facilities  Community 

facilities 

(3) 

Desirable 

TBC TBC TBC TBC TBC DCC. Funded by developer 

contributions / DCC. 

Tiverton Enhancement of library 

facilities 

 

 

Libraries (3) 

Desirable 

2016-21 £35,000 0 £35,000 0 DCC. Funded by developer 

contributions / DCC. 

Tiverton Extra Care provision of 50 units Health 

facilities 

(3) 

Desirable 

TBC c.£7m £0 £7m £7m DCC / Private sector 

provider.  Funded through 

developer contributions / 

private sector. 

Tiverton  Community theatre, located on 

school site 

Community 

facilities 

(3) 

Desirable 

TBC TBC TBC TBC TBC DCC / private/third sector 

provider.  Funded through 

CIL / external funding 

sources. 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Cullompton Improvements to J28 of the M5 

to provide signals to 

accommodate development in 

existing plans. 

Transport (1) Critical 2016-21 £1.3m £1.3m £0 £0 DCC. Funded through 

developer contributions and 

other sources.  

Cullompton Transport Improvements to 

alleviate M5 Junction 28 (may 

or may not include Eastern 

Relief Road depending on final 

option chosen) 

Transport (1) Critical Throughout 

plan period 

£50-55m £0 £50-55m £0 DCC / MDDC / HA. Funded 

by developer 

contributions/LEP/HCA 

funding. 

Cullompton Secondary school expansion Education (1) Critical TBC £8.8m + 

land 

TBC £8.8m  TBC DCC. Developer 

contributions from 

Cullompton development 

and CIL from other 

development which  

requires additional capacity 

including developments in 

the school’s designated 

area 

Cullompton New 420 place primary school 

within North West Cullompton 

allocation including early years 

provision 

Education (1) Critical 2016-21 c. £6.1m + 

2.1ha land 

£0 £6.1m TBC DCC. Cost dependent on 

final development strategy.  

Funded by developer 

contributions from NW 

Cullompton and CIL from 

development in 

Cullompton. 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Cullompton New 630 place primary school 

within East Cullompton 

including early years provision 

(or two schools of equivalent 

capacity).  

Education (1) Critical In phase with 

development 

c. £9m + 

2.5ha land 

£0 £9m £0 DCC. Cost dependent on 

final development strategy. 

Fully funded by developer 

contributions from East 

Cullompton. 

Cullompton Expansion of St Andrew’s and 

Willowbank to accommodate 

background growth.  

Education (2) 

Important 

2016-21 £2.3m £2.3m £0 £0 DCC. Funded by DCC 

budgets and s106. 

Cullompton Bus improvements to service 

new development to the north 

west of Cullompton 

Transport (1) Critical In phase with 

development 

£1.3m £0 £1.3m £0 DCC. Funded by developer 

contributions / bus 

operator. 

Cullompton Bus improvements to service 

new community options at East 

Cullompton.   

Transport (1) Critical In phase with 

development 

£1.3m £0 £1.3m £0 DCC. Funded by developer 

contributions / bus 

operator. 

Cullompton New / enhanced pedestrian / 

cycle facilities to serve 

development (NW Cullompton 

& East Cullompton) 

Transport (1) Critical In phase with 

development 

TBC £0 TBC £0 DCC. Funded by developer 

through direct provision. 

Cullompton Railway station reopening Transport (2) 

Important 

TBC £6m £0 £6m £0 DCC. Funded by developer 

contributions. 

Cullompton Air quality improvements Transport (2) 

Important 

Throughout 

plan 

£2.1m TBC TBC TBC MDDC. Funded by 

developer contributions. 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Cullompton Expansion of Fire Service 

capacity to support growth.  

Includes cost of response 

vehicle, small fire engine and 

garaging construction costs 

(including some costs for 

leasing based over 5 year 

period). 

Emergency 

services 

(2) 

Important 

2022-27 c. £0.38m £0 £0.38m £0.38m DSFS.  To be funded 

through developer 

contributions.  Trigger point 

would be half total housing 

target in Local Plan for 

Cullompton. 

Cullompton Children’s centre facilities 

(potentially including East 

Cullompton) - subject to DCC 

review of provision. 

Community 

facilities 

(3) 

Desirable 

TBC TBC TBC TBC TBC DCC / alternative provider.  

Cullompton Community hall/provision Community 

facilities 

(3) 

Desirable 

2016-21 Unknown Provided by 

developer  

£0 £0 Developer.   

Cullompton Expansion of Library to 

accommodate needs of new 

development 

Community 

facilities 

(3) 

Desirable 

2016-21 Unknown £0  Unknown Unknown DCC / Developer 

contributions.   

Cullompton Extra Care provision of 50 units Health 

facilities 

(3) 

Desirable 

TBC c.£7m £0 £7m £7m DCC / Private sector 

provider.  Funded through 

developer contributions / 

private sector. 

Crediton Bus improvements to service 

new development  

Transport (1) Critical In phase with 

development 

£0.65m TBC £0.65m £0 DCC. Funded by developer 

contributions / bus 

operator. 

Crediton New / enhanced pedestrian / 

cycle facilities to serve 

development 

Transport (1) Critical In phase with 

development 

TBC £0 TBC TBC DCC. Funded by developer 

through direct provision. 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Crediton Crediton air quality.  Relates to 

link road.  Will require further 

testing to define impact and 

need for further 

mitigation/works. 

 (2) 

Important 

Throughout 

plan 

£0.5m TBC TBC TBC MDDC. Funded by 

developer contributions. 

Crediton New 210 place primary school 

including early years provision 

Education (1) Critical In phase with 

development 

c. £3.6m 

1.1ha  

land 

£0 £3.6m £2.8m DCC. Cost dependent on 

final development strategy.  

Funded by developer 

contributions and CIL. 

Crediton Expansion to Haywards and 

Landscore Primary Schools to 

accommodate background 

growth and some new 

development.  

Education (2) 

Important 

2016-21 £2.3m £2.3m £0 £0 DCC. Funded by DCC 

budgets and s106. 

Crediton Children’s centre facilities - 

subject to DCC review of 

provision. 

Community 

facilities 

(3) 

Desirable 

TBC TBC TBC TBC TBC DCC.  

Crediton Extra Care provision of 50 units Health 

facilities 

(3) 

Desirable 

TBC c.£7m £0 £7m £7m DCC / Private sector 

provider.  Funded through 

developer contributions / 

private sector. 

Rural Uffculme rural - secondary 

school expansion 

Education (2) 

Important 

In phase with 

development 

£120,000 £0 £120,000 £120,000 DCC.  Funding from CIL 

Rural Uffculme rural - primary school 

expansion 

Education (2) 

Important 

In phase with 

development 

£125,000 £0 £125,000 £125,000 DCC. Funding from CIL 

Rural Tiverton rural - primary school 

expansion 

Education (2) 

Important 

In phase with 

development 

£55,000 £0 £55,000 £55,000 DCC. Funding from CIL 
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Settlement 

/ area 

Infrastructure Item Type Strategic 

Priority 

Delivery 

Phasing 

Total 

Estimated 

Cost 

Secured Funds Funding 

Gap 

CIL 

Eligible 

Funding 

Gap 

Delivery Partners and 

possible sources of funding 

Rural Cullompton rural - primary 

school expansion 

Education (2) 

Important 

In phase with 

development 

£160,000 £0 £160,000 £160,000 DCC. Funding from CIL 

Rural Crediton rural - primary school 

expansion 

Education (2) 

Important 

In phase with 

development 

£800,000 £0 £800,000 £800,000 DCC. Funding from CIL 

Rural Community asset transfer and 

5 year running costs for 

Kennerleigh Village Shop 

Community 

facilities 

Local 2016-21 £25k £0 £25k £25k Kennerleigh Parish 

Council/confederation of 

parish councils.  Funding 

from CIL. 
Rural Improvements to library 

service in Bampton 

Libraries  Local TBC TBC TBC TBC TBC DCC and Bampton library 

community pilot group, 

developer contributions. 

Rural Boniface Trail cycle route 

feasibility study 

Transport Local  TBC £10k £0 £10k £10k Funding from CIL. 

 

Totals* 

Total infrastructure cost: £214.8m   

Secured funds: £23.6m 

Total gap: £188.2m 

CIL eligible: £34.2m 

*Figures calculated exclude unknown costs (including land where this is required). If item cost expressed as a range, lower figure used in total calculations.  
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Acronyms 

CIL Community Infrastructure Levy 

CCG Clinical Commissioning Group 

DCC Devon County Council 

DCLG Department for Communities 

DfT Department for Transport 

DSFS Devon and Somerset Fire Service 

EA Environment Agency 

EUE (Tiverton) Eastern Urban Extension 

GP General Practitioner 

HA Highways Agency 

HCA Homes and Communities Agency 

LEP Local Enterprise Partnership 

MDDC Mid Devon District Council 

NHS National Health Service 

S106 Section 106 Planning Contribution 

SWW South West Water 
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Draft Regulation 123 List 

Types of infrastructure 
to be funded in whole or 
part by CIL 

Specific infrastructure items excluded from the Regulation 
123 list to be funded via developer contributions (i.e. 
s106/s278 agreements) 

Education, early years, 
youth and children’s 
centre facilities; 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Home to School Transport 
(and vice versa) 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Leisure facilities (sports 
facilities defined as 
publicly owned leisure 
centres, gyms and 
swimming pools) 

Excluding open space provision (publicly accessible open 
space, allotments, other green infrastructure and sports pitches 
with associated changing facilities) 
Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Transport improvements; Excluding specific improvements needed to make the 
development acceptable in planning terms.  These exclusions 
can include (but are not limited to) highways access to the site 
and local road junctions, deceleration and turning lanes, 
measures to facilitate pedestrian and cyclist access, lighting 
and street furniture needed to mitigate the impact of a particular 
development.  They may also include mitigation works remote 
from the development site where the need for such works is 
identified in a Transport Assessment or Junction Capacity 
Study. 
Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 
Excluding any provision required due to the development 
of the Tourism, Leisure and Retail site at J27(M5) 

Health and Emergency 
Services facilities; 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 
Excluding any provision required due to the development 
of the Tourism, Leisure and Retail site at J27(M5) 

Library services; Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
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East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Community Care facilities 
(social care institutions 
providing for older people 
and people with mental 
health or learning 
disabilities); 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Public realm 
improvements and 
enhancements. 

Excluding any provision required due to the development 
of Tiverton Eastern Urban Extension 
Excluding any provision required due to the development 
of East Cullompton 
Excluding any provision required due to the development 
of North West Cullompton 

Community facilities and 
social infrastructure 
(community centres and 
meeting places but 
excluding places of 
worship; voluntary sector 
meeting places and 
centres; and public 
cultural facilities); 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 

Carbon offsetting and air 
quality improvements; and 

Excluding any provision required due to the development of 
Tiverton Eastern Urban Extension 
Excluding any provision required due to the development of 
East Cullompton 
Excluding any provision required due to the development of 
North West Cullompton 
Excluding any provision required due to the development 
of the Tourism, Leisure and Retail site at J27(M5) 

 
 
POLICY ON USE OF SECTION 106 FOR INFRASTRUCTURE 
 
Upon implementation of the Mid Devon Community Infrastructure Levy, the Council will also 
implement the “Regulation 123 List” which sets out the items of infrastructure which will be 
wholly or partly funded by Community Infrastructure Levy.  After that time, it will not be 
possible to use Planning Obligations under Section 106 to fund infrastructure items on that 
list.  Accordingly, there will be a scaling back of Section 106 use and it is proposed that this 
policy will provide a guide to the use of Section 106.  The following four sections indicate the 
areas which may still be subject to planning obligations under Section 106.   
 
1 Non –Infrastructure Requirements 
 
The funding and provision of items which are not defined as infrastructure, such as  
affordable housing. 
Other non-infrastructure requirements such as development phasing, the implementation of 
travel plans and construction management. 
 
2 Infrastructure for Urban Extensions 
 
The provision of infrastructure within, directly related to or required as a result of 
development within the defined areas of the North West Cullompton, East Cullompton and 
East Tiverton urban extensions allocated in the adopted Local Plan Review.  This reflects 
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the fact that these sites are proposed to be zero-rated for CIL.  All of the remainder of this 
policy should be read with this exception in mind. 
 
3 Site–Specific Transport Improvements 
 
Generally, transport provision is included within the Regulation 123 List as a type of 
infrastructure to be funded wholly or partly by Community Infrastructure Levy.  However, 
excluded from this general limitation are site–specific improvements needed to make a 
development acceptable in planning terms.  These can include (but are not limited to) 
highways crossovers to access the site and local road junctions, deceleration and turning 
lanes, measures to facilitate pedestrian and cyclist access, lighting and street furniture 
needed to mitigate the impact of a particular development.  They may also include mitigation 
works remote from the development site where the need for such works is identified in a 
Transport Assessment or Junction Capacity Study.   
 
4 Other Infrastructure Provision 
 
Infrastructure provision which meets the necessity, relatedness and fairness tests set out in 
the CIL Regulations (often referred to as the “CIL Tests”) but which is not included on the 
Regulation 123 list to be funded by CIL may be sought through the use of Planning 
Obligations.  A full list of infrastructure to be sought through planning obligations is not 
included, since much would depend on the specific development put forward, but the 
following forms of infrastructure are specifically referred to within the Local Plan. 
 

 Public Open Space -the provision of public open space (publicly accessible open 
space, allotments, other green infrastructure and sports pitches with associated 
changing facilities) in accordance with the adopted policies of the Local Plan Review 
including where necessary replacement provision as a result of the loss of an existing 
facility. 

 Sustainable Urban Drainage Systems 

 Wildlife protection, enhancement and mitigation 

 Measures related to pollution and contaminated land. 
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